

---

**ADDENDUM NO. 2**

The following attached changes are incorporated into requirements for the Project No. 33-SBC-1005 Contract Documents by this Addendum:

1. Section 00 73 00, Paragraph SC-2.B, SC-2.C, and SC-2.E are corrected for proper year in the completion dates.
  - B. Contractor shall achieve Substantial Completion of the entire Work, from the date when the Contract Time commences, by March 25, ~~2021~~2022 in accordance with the schedule constraints of the Contract Documents. Substantial Completion is defined as being sufficient complete to allow for unrestricted water delivery for the District Irrigation Season operations.
  - C. Contractor shall achieve Final Completion of the entire Work, from the date when the Contract Time commences, by April 29, ~~2021~~2022.
  - E. Schedule Milestones: As a minimum, the following milestones shall be scheduled and progress toward there completion tracked by Contractor:
    1. Base Reach Milestone: Substantial completion of Work related to canal improvements will reach substantial completion by March 25, ~~2021~~2022.

KITTITAS RECLAMATION DISTRICT

Dated this 23rd day  
of November, 2021

By: \_\_\_\_\_  
David Allison

Title: \_\_\_\_\_  
Engineer